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INTRODUCTION

This Project Plan focuses on activities to be accomplished by the Department of
Commerce, National Oceanic and Atmospheric Administration, U.S. National Weather
Service (hereafter, NWS) for the period through December 31, 2001. This plan
supersedes the Phase | Project Plan dated November 1999 since the activities described
in that plan have been updated based on further evaluations and meetings with
counterpart agencies.

A. Background

Hurricane Mitch was one of the most powerful and destructive hurricanes to affect
Central America. The late October 1998 storm impacted most of the Central America
countries, with most damages and losses due to flooding and mudslides from the
torrential rains that fell throughout the region. Specific impactsin El Salvador, based on
statistics compiled by the Comité de Emergencias Nacional (COEN) were as follows.

Number of peoplekilled: 240
Number of people missing: 19
Number of people injured: 84,316
Number of people evacuated: 55,864
Domestic animals and cattle killed: 23,000
Number of homes destroyed: 1,000
Number of damaged homes: 10,372
Number of damaged bridges: 10
Amount of roads damaged (all types): 3,973 km

Total damages are estimated at US$1Billion. In al, approximately 5.7 % of the
population were affected by the storm, with production losses estimated at 75%. The
most affected areas were in the eastern portion of the country, along the border with
Honduras.

In addition to the destruction to the economic and social infrastructure by Hurricane
Mitch, important portions of the hydrometeorological monitoring network, equipment
instrumental in the monitoring and forecasting of these types of events, were aso
damaged or destroyed.

B. Purpose of the Project Plan
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The purpose of this plan is to document the activities to be performed by the NWS under
the Interagency Agreement (IAA) signed on September 14, 1999. The IAA is between
the Department of Commerce (DoC) and the U.S. Agency for International Development
(USAID) defining reconstruction work in Central America (Hurricane Mitch) and the
Caribbean (Hurricane Georges). The lAA incorporatesin full the U.S. Department of
Commerce's Implementation Plan for Reconstruction Work in Central America, July
1999. This Project Plan will address the activities proposed in the DoC Plan and will
discuss the problems and issues, objectives, management approach, coordination of
activities and applications to other project plans for the reconstruction program.

The focus of the NWS Project Plan is for reconstruction and expansion of
hydrometeorological monitoring networks (where appropriate) and the development of
early warning systems for weather-related natural disasters (focusing on floods) through
provision of technology, technical support and capacity building (training). This Project
Plan does not discuss activities to the detail of awork plan but provides specifics as to
implementation approaches and presents an overall schedule.
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STATEMENT OF PROBLEMS AND ISSUES

Significant problems regarding the adequacy of hydrometeorological monitoring and
forecasting capabilities were uncovered during Hurricane Mitch in El Salvador. The
existing forecasting (hydrologic and meteorological) and near-real-time
hydrometeorological monitoring capacity proved insufficient during the event and
impacted on the GOES ahilities to properly warn impacted and potentially-impacted
areas. In addition, the GOES has minimal early warning system capability for significant
weather-related events. A local “flood warning system” exists on the lower Rio Lempa,
and although the system worked adequately during Hurricane Mitch, it is rudimentary,
relying on radio transmissions by local observers.

However, the problems with the hydrometeorological monitoring network were evident
before Hurricane Mitch as the existing system had insufficient areal coverage, obsolete
equipment, and poor to non-existent maintenance. Hurricane Mitch has made a bad
situation worse by destroying or damaging 22 hydrometeorological monitoring network
stations.

The GOES isin the process of preparing an integrated national disaster preparedness
program involving all levels of government. This program will require various ministries
to work jointly in planning for and managing disasters. However, many agencies still
lack the technological tools required to properly administer this program. The NWS
activities will necessarily consider the requirements of the GOES program.

Consequently, the NWS program in El Salvador will address activities needed to rebuild
capacity for forecasting and early warning capabilities specifically in the following
problem areas — 1) Base Infrastructure Reconstruction, 2) Forecast and Early Warning
Systems, and 3) Disaster Preparedness and Response. Activities for each of these
problem areas were defined through workshops and meetings with the GOES counterpart
agencies, meetings with local non-governmental organizations (NGOs) and private
volunteer organizations (PV Os) and with the USAID mission in El Salvador. In defining
the program for El Salvador, the NWS also considered the needs and requirements
outlined in areport compiled jointly by the GOES and the World Meteorol ogical
Organization entitled Natural Disaster Prevention Support and Water Resources
Management, Moder nization of National Meteorological and Hydrological Services
Affected by Hurricane Mitch, June 1999.

The NWS program in El Salvador is consistent with the USAID/EI Salvador Mission
Special Objectives Document (SpO), Reduced Vulnerability of the Rural Poor to Natural
Disastersin Targeted Areas, March 1999. These activities specifically address
Intermediate Result 3 of the SpO, (Environmental impact of future natural disasters
mitigated) by implementing flood early warning systemsin El Salvador.
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Il. PROJECT OBJECTIVES

Consistent with the DoC Implementation Plan for Reconstruction Work in Central America, the
NWS will address the following defined problem areas for El Salvador — 1) Base Infrastructure,
2) Forecast and Early Warning Systems, and 3) Disaster Preparedness and Response.  For each
area, activities are defined which focus on reconstruction and expansion of hydrometeorological
monitoring networks and the development of early warning systems for weather-rel ated natural
disasters (focusing on floods) through provision of technology, technical support and capacity
building (training). The NWS activities will be designed in coordination with activities defined
by other U.S. Government organizations including the DOC and USGS (see Chapter 111, Section
B of this Plan).

A. NWS Activities

The NWS Phase | activities areidentified in Table 1. These activities are to be
completed by September 30, 2000. The NWS Phase | activities areidentified in Table 2.
These activities will be completed by December 31, 2001. The level of effort for each
activity in Phase Il (e.g., number of hydrometeorological monitoring stations or radios
installed) is contingent on actual costs to implement and unforeseen problems.

An important aspect in the development of this plan is the identification of the
appropriate GOES counterpart agencies to which this technology will be transferred.
GOES primary counterpart agencies for the NWS in the implementation of these
activities are defined as follows. Where applicable these counterpart agencies are
referenced in the Table 1 for specific activities.

= MAG/SMHN —the National Meteorological and Hydrologic Service, located under
the Ministry of Agriculture and Cattle Raising

= COEN -the National Emergency Committee, central element in the National
Emergency System which is comprised of eight ministries, scientific institutions,
international organizations, aid organizations, private industry, and local and
department level emergency committees

= CEL - Executive Commission of the Rio Lempa, operates the four hydroelectric
power dams in El Salvador (three on the Rio Lempa, one on atributary to the Rio
Lempa)

The NWS will also work closely with local NGOs (e.g., Partners of America, CHF)
where needed especially with the design and implementation of community-based
emergency planning systems.

NWS contractors will perform most of the implementation tasks. The NWS, with its
contractors, will provide complete installation and check out of all hardware and
software.

A Letter of Understanding (LOU) has been executed between the NOAA Hurricane
Recontruction Program and the Direccién General de Recursos Naturales Renovables.
This LOU outlines NOAA and GOES activities and responsibilities.
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Tablel. NWSActivitiesfor Phase| (through September 30, 2000) - El Salvador

Problem Area

Activities

Description

L ocation

Base Infrastructure
Reconstruction

Reconstruct and Improve
Hydrometeorological Data
Collection Networks

1)

2)

Install automatic weather stations at
observing locations (stations to measure
wind speed and direction, ambient
temperature, humidity, precipitation,
atmospheric pressure, and insolation);
communications to llopango via
Internet and dial-up modems— SMHN

Provide spare parts and test equipment
—SMHN

Ilopango and Santa Ana

Maintenance laboratory in
Soyapango

Forecast and Early
Warning Systems

Implementation of
community-based flood
warning systems

Training and capacity
building

1)

2)

3)

Design and implement automated
ALERT-type system for flood prone
communities. System comprised of
precipitation Data Collection Platforms
with satellite transmission located in
Chapeltique and San Francisco Gotera
and PC base station located at SMHN
in llopango. - SMHN, COEN

One meteorologist and one hydrologist
for postgraduate training in operational
meteorology and hydrology at the
University of Costa Rica— SMHN

Installation, maintenance, operation and
data quality control training for NOAA
systems for maintenance personnel —
SMHN

Lower Rio Grande de San
Miguel

San Jose, Costa Rica

Ilopango and Soyapango
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Tablel. NWSActivitiesfor Phase| (through September 30, 2000) - El Salvador

Problem Area

Activities

I Description

L ocation

Disaster Preparedness
and Response

Training and capacity
building

1) Develop concept of operation
procedures corresponding to
implementation of ALERT system —
SMHN, COEN, NGOs, Alcades

2) Operation of PC base station hardware
and software for automatic weather
stations and ALERT system — SMHN,
COEN

Soyapango, Concepcion
Batres

Ilopango, Santa Ana,
Soyapango, Chapeltique,
San Francisco Gotera
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Table2. NWS Activitiesfor Phase |l (October 1, 2000 — December 31, 2001) - El Salvador

Problem Area

Activities

Il Description

L ocation

Base Infrastructure
Reconstruction

Reconstruct and Improve
Hydrometeorological Data
Collection Networks

1) Install automatic weather stations at
observing locations (stations to measure
wind speed and direction, ambient
temperature, humidity, precipitation,
atmospheric pressure, and insolation);
communications to llopango via
Internet and dial-up modems— SMHN

2) Purchase and installation of office
personal computers, as needed —
SMHN

3) Maintenance of NOAA-installed
systems, as needed — SMHN

Acgjutla, San Miguel, La

Union

Ilopango, Soyapango

All instalations, including
ALERT hardware

Forecast and Early
Warning Systems

Implementation of
community-based flood
warning systems

National Strategic
Implementation Plan

1) Fax communications capability
provided for Concepcion Batres for
advisories— SMHN, COEN, Alcade

2) Assist with development of short (2-5
years) and long-range (5-10 years)
plans for strengthening the agency,
developing budget strategies and
sustaining the new technologies. This
plan will include development of
equipment maintenance budgets —
SMHN

3) Instalation, maintenance, operation and
data quality control training for NOAA

Rio Grande de San Miguel

Soyapango, |lopango
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Table2. NWS Activitiesfor Phasell (October 1, 2000 — December 31, 2001) - El Salvador

Problem Area

Activities

Description

L ocation

Forecast and Early
Warning Systems

Training and capacity
building

systems for maintenance personnel,
continued as needed — SMHN

Ilopango and Soyapango

4) Operation of PC base station hardware
and software for automatic weather
stations, continued as needed — SMHN | Ilopango, Soyapango and
field stations
Disaster Preparedness Training and capacity 1) Operation of PC base station hardware | Soyapango, Concepcion
and Response building and software for ALERT system, Batres
continued as needed — SMHN, COEN,
NGOs, Alcades
2) Advanced training for one San Jose, Costa Rica

meteorological technician at the
University of Costa Rica, as needed and
contingent on funding — SMHN
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In addition to the training noted in Table 1, SMHN personnel attended a flood-
forecasting workshop in the United States (see Activity Schedule in Section V of this
plan). Funding for SMHN attendance at this workshop was from the NOAA regional
supplemental program budget (regional workshop budgets), not from the NOAA El
Salvador program budget. Two SMHN personnel will also be attending a joint World
Meteorological Organization and NOAA sponsored hydrological forecasting coursein
the United States in October 2000. The costs for this course will aso come from the
NOAA regional supplemental program budget.

The community-based flood early warning system for the Rio Grande de San Miguel will
be designed to include the following capabilities.

Installation of streamflow and precipitation gages sited at upstream locations
to measure conditions indicating flooding potential at key municipalities.
(Thiswill be accomplished in coordination with USGS.) Data from these
measuring stations will be sent to PC base stations located at the SMHN
forecast center in Ilopango via satellite. Information regarding the current
river conditions and forecasts will be provided to the alcade in Concepcion
Batres viafacsimile or radio on aroutine basis.

Warning procedures will be devel oped consistent with existing or planned
disaster preparedness plans (e.g., prepared by local NGOs and COEN) to
inform the community what this information means and what action to take.

The synoptic weather measurement network will be upgraded with automatic weather
stations, replacing the malfunctioning, antiquated measurement equipment currently in
use. The synoptic network was selected as the first priority because if itsimportancein
weather nowcasting and forecasting and early warning activities. The synoptic network
telecommunications system will consist of data collection platforms transmitting
collected data and observations via the Internet back to SMHN in San Salvador. The
automatic weather stations will collect data for wind speed and direction, ambient
temperature, humidity, precipitation, atmospheric pressure, and insolation. Each site will
have a personal computer base station.

All training will be conducted in Spanish and all documentation (e.g., training materials,
and user guides) will be provided in Spanish.

B. Coordination of Activities

The NWS activities will be performed in coordination with activities by USAID, other
USG agencies, and other donors. Thiswill be done to eliminate overlap and redundancy
as much as possible. Table 3 summarizes the activities to be coordinated in El Salvador.

Asindicated in the table, the NWS activitiesin El Salvador must complement the
activities planned for the regional Rio Lempa basin program, which covers much of El
Salvador. Where possible, the data collected as part of the El Salvador program will be
used to supplement the data collected as part of the regional program. The design of both
programs will need to ensure that there is a seamless interface between them.
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Table 3. Agency Coordination

Organization

Activities to be Coordinated

NOAA — Nationa Ocean Service

Installation of meteorological sensors on tide gages and at Continuously Operating Reference
Sites (for GPS), where applicable

NOAA — National Environmental,
Satellite, Data, and Information
Service

Implementation of one kilometer resolution satellite imagery capability — coordination of
imagery processing hardware and software within counterpart agencies

NOAA — Office of Global Programs

Implementation of climate forecasting capability within counterpart agencies

U. S. Geological Survey

Installation of streamflow gages — coordinate needs for flood early warning systems and
co-located meteorological measurements instrumentation; coordinate INTERNET needs and
capability requirements

Federal Emergency Management

Coordination on the development of emergency plans to support implementation of flood

Agency warning systems and coordination with emergency operations center requirements

USAID — El Salvador Mission Coordination with implementing NGOs on disaster preparedness and management planning

USAID — GCAP Coordination on the implementation of ariver and flood forecast system for the Rio Lempa
including installation of streamflow gages (in coordination with the U.S. Geological Survey),
densification of the precipitation monitoring network, and integration of flood early warning
systems

USAID — OFDA Coordination with the disaster preparedness assessment and recommended actions, as
applicable

Atmospheric Environment — Canada

Coordination with base infrastructure reconstruction and flood early warning system
activitiesto include hardware installation and maintenance

World Bank

Coordination on program expansion, maintenance and sustainability issues

Inter-American Development Bank

Coordination on program expansion, maintenance and sustainability issues

World Meteorological Organization

Coordination on long term program planning and training needs

10




National Weather Service Project Plan — El Salvador
Central America Reconstruction Project

B. Applicability to Other Plans

The NWS program in El Salvador is consistent with the needs and requirements outlined
in the following, applicable plans and/or reports.

U.S. Department of Commerce's Implementation Plan for Reconstruction
Work in Central America, U.S. Department of Commerce, July 1999

Project Plan For Reconstruction Work in Central America, El Salvador, Phase
I, November 1999

Project Proposal, Natural Disaster Prevention Support and Water Resources
Management, Modernization of National Meteorological and Hydrological
Services Affected by Hurricane Mitch — El Salvador, World Meteorol ogical
Organization, June 1999

Special Objective Document, Reduced V ulnerability of the Rural Poor to
Natural Disastersin Targeted Areas, USAID/EIl Salvador, March 1999

Regional Project Plans, NOAA, November 1999

11
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MANAGEMENT PLAN
A. NWS Management Structure and Responsibilities

The NWS will provide a management structure to ensure the El Salvador program meets
all USAID requirements and commitments. The NWS managers directly responsible for
this project include the NWS Project Manager and the El Salvador Country Manager.
Their responsibilities are as follows.

NWS Project Manager

Develop and track project schedules and budgets

Develop overall technical approach and tasks for each country and the region
Develop country and regional work plansincluding a detailed cost plan

Attend program meetings as required by NOAA management and USAID
Coordinate local and in-country technical advisors, as appropriate

Work with the NOAA Program Manager to coordinate activities and integrate tasks
with other USG agencies

Address line office, NOAA/DoC and USAID administrative requirements, including
reporting requirements

Provide input to the NOAA Program Manager for the NOAA quarterly progress
report dueto USAID

Coordinate Country and Regional Managers and activities, as appropriate
Coordinate activities with other NOAA line offices

Develop contractor Statements of Work and Coordination of contractor activities
with the NOAA Program Administrator

Coordinate activities (including country clearances) with the NOAA Program
Manager, USAID in-country missions and USAID/Washington program
coordinators, as appropriate

Coordinate with the NOAA Program Manager and the El Salvador Country Manager
for additional, future donor support for appropriate project tasks

El Salvador Country Manager

Coordinate all country-specific technical tasks

Track El Salvador schedules and budgets

Coordinate all El Salvador activities with the line office project manager, El Salvador
USAID mission, counterpart GOES agencies, other USG agencies and any technical
advisors and coordinators in El Salvador

Assist the NWS project manager with the development of a project plan for NWS
activitiesin El Salvador and with administrative and reporting requirements
Coordinate NOAA/NWS contractor activitiesin El Salvador

Coordinate shipping of equipment with the El Salvador USAID mission

12
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Address personnel safety and security issues with in-field personnel (contractor and
government personnel) and the El Salvador USAID missions

Coordinate activities and requirements with El Salvador Private Volunteer
Organizations and Non-Governmental Organizations (NGOs), e.g. development of
disaster preparedness/management plans

Work with the El Salvador SMHN to develop short- and long-term strategic plans
Work with other donors, including USAID, to expand and extend the implemented
programs

B. NWS Contact Information

NWS Project Manager — Mr. Robert Jubach
U.S. National Weather Service
National Oceanic and Atmospheric Administration
1325 East-West Highway
Silver Spring, Maryland 20910
301-713-0130 x 124
301-713-1051 (fax)
robert.jubach@noaa.gov

NWS El Salvador Country Manager — Mr. Robert Jubach
U.S. National Weather Service
National Oceanic and Atmospheric Administration
1325 East-West Highway
Silver Spring, Maryland 20910
301-713-0130 x 124
301-713-1051 (fax)
robert.jubach@noaa.gov

C. El Salvador USAID Mission Assistance

It is understood that the USAID El Salvador Mission will be the focal point for all NWS
activities in the country. Thisincludes acting as the liaison between NWS, its contractors
and the appropriate GOES counterpart agencies. Accordingly, the USAID El Salvador
Mission will need to assist the NWS El Salvador Country Manager with the following, at
aminimum.

All in-country activities involving the NWS and its contractors including organizing
meetings with and support from counterpart agencies, PV Os and NGOs and arranging
for trandlators, if needed

Country clearances for the NWS and its contractors

Shipping and storage of equipment into El Salvador

Development of Letter of Understanding between NOAA and GOES counterpart
agencies

Obtaining office work space, as needed

13
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B. Measures of Progress

Measures of Progress and Measures of Effectiveness for each of the Problem Areas and
activities have been defined in the DoC Implementation Plan for Reconstruction Work in
Central America. The Measures of Progress are all activity outputs based on successful
implementation of the defined activity. The DoC Quarterly Reports will aso track
progress for the various activities.

C. Program Sustainability

The NWS will work with the El Salvador USAID Mission, GOES counterpart agencies
and other donors to develop along-term strategy for expanding and sustaining the
programs implemented. As discussed earlier, the NWS will initially develop routine
maintenance costs for the proposed hardware and software to be installed and then work
with the GOES counterpart agencies to ensure that appropriate budgets are defined to
sustain these systems. If the budget is beyond the capabilities of the agency, the program
will be revised accordingly. The NWS will also hold discussions with donors and
Central Americaregional agencies to determine best approaches to sustain these
programs. A separate activity to look at regionaization of certain hardware and software
maintenance needs and requirements is provided for in the DoC regional program.

D. Equipment Turnover

After successful installation and checkout, all hardware will be formally turned over to
the GOES. Thiswill be accomplished per any appropriate El Salvador USAID Mission
requirements. The GOES will have al maintenance responsibility once the equipment
becomes their property. NOAA will perform maintenance (other than routine, preventive
maintenance) through 31 December 2001.

14
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Il. SCHEDULE AND BUDGET

Although this plan focuses on activities to take place subsequent to the execution of the IAA
between DoC and USAID, the NWS did perform some preliminary activitiesin order to be
prepared to begin the program defined in the July 1999 DoC implementation plan. These
preliminary activities included visits to El Salvador to meet with the USAID mission and with
the counterpart GOES agencies to begin the planning process. Some visits included field trips to
areas where programs will be implemented. Constant dialogue was maintained with the El
Salvador USAID mission and, to some degree, with the counterpart agencies, as these project
plans were being devel oped.

A. Schedule

An implementation schedule for the entire program for key activitiesis provided in the
following table. Schedule priority has been given to those activities most crucia to
protecting lives and property, most notably installation of flood early warning systems
and components. The installation schedule for the Rio Grande de San Miguel flood early
warning system is contingent on the installation schedule of streamflow gages by the
U.S. Geological Survey.

Table4. Program Schedule

Installation, Operational or Activity
I mplementation Date
By 30 September 2000 2 — Automatic Weather Stations (llopango and
Santa Ana)

2 — Automatic precipitation stations for flood
forecasting on the lower Rio Grande de San
Miguel (Chapeltique, San Francisco Gotera)

1 — Personal computer base station with flood
ALERT software for flood forecasting on the
lowerRio Grande de San Miguel

1 — Set of spare parts and test equipment for
maintenance of meteorological field
equipment, including chart paper for existing
measurement systems

Postgraduate training for operational
meteorologists and hydrologists (training
began in June 2000 and will run for 15
months)

15
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Table4. Program Schedule

Installation, Operational or
I mplementation Date

Activity

By 30 September 2000

Installation, maintenance, operation and data
quality control training for meteorological
systems

Operation training for PC base station
hardware and software for automatic weather
stations and flood warning system

By 31 December 2000

1 — Complete flood forecasting system for the
lower Rio Grande de San Miguel including all
communications links (contingent of
streamgage installations by USGS); includes
concept of operation definition

Installation of office personal computers

Development of national strategic
implementation plan

Beginning of meteorological technician
advanced training (if implemented)

By 31 March 2001

2 — Automatic Weather Stations (Acajutla,
San Miguel)

By 30 June 2001

1 — Automatic Weather Station (La Union)

By 31 December 2001

Emergency maintenance on NWS-installed
systems

Complete maintenance and operation training
for al NWS-systems

16
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B. Budget

The NWS budget for the first and second phases of the El Salvador program follows the
budget outlined in the Interagency Agreement (IAA) between the Department of
Commerce and USAID. Detailed activity budgets will be developed in conjunction with
selected contractors to ensure adherence to the IAA tranched budgets. The budget
breakdown is shown in Table 5.

17
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Table5. Program Budget

Problem Area Activities Description Problem Area Problem Area Total Problem
Budget Budget Area Budget
through 1 October 2000 -
30 September 31 December 2001
2000
Base Infrastructure | Reconstruct and 5 — Automatic $295,000 $105,000 $400,000
Reconstruction Improve Hydro- Weather Stations
meteorological
Data Collection 1 — Set of spares
Network and test equipment
2 — Office personal
computers
Emergency maint.
Forecast and Early | Implementation of ALERT system for | $290,000 $75,000 $365,000
Warning Systems community-based the Rio Grande de
flood warning San Miguel
system (including field

National Strategic
Implementation
Plan

Training and
Capacity Building

monitoring equip.)

Development of
strategic plans

2 — students for
post graduate
training

Install ation, maint.,

operation, and data
quality control

18
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Table5. Program Budget

Problem Area Activities Description Problem Area Problem Area Total Problem
Budget Budget Area Budget
through 1 October 2000 -
30 September 31 December 2001
2000
training for field
monitoring systems
Disaster Training and Development of $45,000 $60,000 $105,000
Preparedness and Capacity Building concept of
Response operation
procedures for

flood early warning
system

Operation training
of PC base station
hardware and
software for field
monitoring
equipment and
flood early warning
system

Advanced training
for meteorological
technician
(tentative)

19




